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Mr. Todd Slater

Legacy Site Services, LLC
468 Thomas Jones Way
Exton, Pennsylvania 19341

RE: Draft Sediment Sampling Work Plan, Arkema Inc. Portland Facility, U.S. EPA Region 10,
Docket No. CERCLA 10-2005-0191 (June 27, 2005)

Dear Mr. Slater:

My dispute decision dated December 15, 2014 regarding Legacy Site Services, LLC (LSS) April 30,
2014 Draft Sediment Sampling Work Plan (work plan) provided a deadline of July 31, 2015 for EPA to
approve or disapprove a sampling plan that was consistent with the decision. I’'m writing to provide an
extension to that deadline if LSS wishes to continue to work through issues to get to an approvable work
plan.

Sean Sheldrake has informed me that the EPA and LSS met on April 7, 20185 to discuss EPA’s February
12, 2015 comments on the work plan. Based on that meeting, LSS agreed to develop a series of
memorandums providing supplemental information on three technical topics: Non-aqueous phase liquid
(NAPL) evaluation, benthic risk evaluation and passive porewater sampling. EPA provided formal
comments on the NAPL and passive sampling memorandums on May 19" and June 28", 2015,
respectively. In addition, teleconferences were held between EPA and LSS on May 26" and June 11,
2015 to discuss the benthic risk memorandum and a teleconference was held on July 1, 2015 to discuss
the passive sampling memorandum.

Given the steady progress described above, it appears likely that an approvable work plan could happen
if more time is provided to work through remaining technical issues. I am willing to extend the deadline
for EPA to approve a work plan to March 30, 2016. Should the work plan be approved, this revised date
will allow for work plan implementation during the 2016 field season. The current Portland Harbor
schedule calls for finalizing the Feasibility Study by the end of 2015 and completing the Proposed Plan
in 2016. Based on this schedule, information gathered from work plan implementation will still serve its
intended purpose of supporting pre-remedial design or remedial design for the Arkema site.
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If LSS does not wish to continue to work through the remaining issues to get to an approvable work plan
beyond the July 31 deadline, please notify Sean Sheldrake and EPA and LSS can proceed to terminate
the Removal Action AOC per the March 31, 2014 letter from Mr. Parkinson.

Sincerely,
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ichard Albright, Director
Office of Environmental Cleanup
cc: Sean Sheldrake, EPA

Matt McClincy, ODEQ
Lori Cora, EPA
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